Gantt

30 April, 2024 | 19:16:07

Concept Ideation & Planning		
Validation & Interviews execute	Dec 19, '23 - Jan 28, '24	Validation & Interviews executed
Present initial idea to coache	Dec 19, '23	
interview experts and resourc	2 Feb	
Schedule Meetings, Interviews a	2 Jan - 9 Feb	Schedule Meetings, Interviews and field visits
GANNT developed	9 - 30 Jan	GANNT developed
Timetable developed	9 - 30 Jan	Timetable developed
BoM developed	9 - 30 Jan	BoM developed
Scheduled Fablab time and mac	15 Jan - 22 Mar	Scheduled Fablab time and machines
Schedule documentation time	15 Jan - 22 Mar	Schedule documentation time
Project plan developed	30 Jan	Project plan developed
Ideation, Research&Initial desig	2 Feb	Ideation, Research&Initial design developed
Choose which poison dart fro	9 Jan	
brainstorm what to do (5Ws)	29 Jan	
read articles on Poison dart fr	2 Feb	
make sketches of patterns, p	2 Feb	
Detailed design &Material samp	4 Feb	Detailed design &Material sample tested
make samples and swatches	2 Feb	
test reclaimed & recycled wo	2 Feb	
Decide on where to source m	2 Feb	
biomaterials: try out formulas	7 Feb	
biomaterials: experiment with	7 Feb	
biochromes: make batches of	9 Feb	
biochromes: experiment with	9 Feb	
Final sourcing of import mate	9 Feb	
Fabrication		
Make a second batch of every	16 Feb	
Assemble prototype	20 - 23 Feb	Assemble prototype
Make a second batch of everyth	20 - 23 Feb	Make a second batch of everything that went satisf...
Repeat and improve prototyp	20 Feb	
Tool development (Tools&Molds	23 Feb	Tool development (Tools&Molds)
glass plate molds upcycle	31 Jan	
Source materials (local marke	5 Feb	
vacuumformer box fabricate	5 Feb	
digital design preform molds	5 Feb	
tools for biosheets source, up	7 Feb	
fabricate preform molds for p	7 Feb	
set up drying racks in the atti	8 Feb	
Cut & Assemble 2nd prototype	24 - 26 Feb	Cut & Assemble 2nd prototype
Milestone - Product Prototype c	26 Feb	Milestone - Product Prototype developed
Product prototyping	27 Feb	Product prototyping
fabricate biochromes	3 Feb	
biochromes drying and waitin	5 Feb	
Finish digital design cutting p	5 Feb	
fabricate biosheets based on	8 Feb	
biosheets drying and waiting	11 Feb	
biosheets do post prep if (ne	11 Feb	
Lasercut biosheets in produc	13 Feb	
Sew or glue patterns togethe	13 Feb	
If electronics: make electroni	20 Feb	
Softrobotics: make actuator	20 Feb	
Storytelling & Dessimination		
Photoshoot	4 - 5 Mar	Photoshoot
video	5 - 8 Mar	video
social media	8 - 9 Mar	social media
Finalize Storytelling, branding &	10 - 11 Mar	Finalize Storytelling, branding & presentation
Concept/ Brand/ Identity	12 Mar	Concept/ Brand/ Identity
Visuals	13 Mar	Visuals
Reporting, reflecting & implementing feedback		
Update documentation in GITL	27 Jan - 25 Mar	Update documentation in GITLAB regularly
Participate in mentoring sessior	27 Jan - 25 Mar	Participate in mentoring sessions
session 9 jan	9 Jan	
session 16 jan	16 Jan	
Session 30 jan	30 Jan	
Session 27 feb	27 Feb	
Prepare Midterm presentation	7 - 12 Feb	Prepare Midterm presentation
Prepare FINAL Presentation	12 - 25 Mar	Prepare FINAL Presentation



Concept Ideation & Plann · Fabrication · Reporting, reflecting & im · Storytelling & Dessimination

Powered by monday.com