Sustainable Yarn Wig Project Timeline (Feb–Mar 2026)

Task	Feb Wk1	Feb Wk2	Feb Wk3	Feb Wk4	Mar Wk1	Mar Wk2	Mar Wk3	Mar Wk4
Concept Development	●	●						
Style Exploration	●	●	●					
Material Sourcing		●	●	●				
Dye Testing			●	●	●			
Dye Documentation				●	●	●		
Yarn Preparation				●	●			
Prototype					●	●		
Refinement						●	●	
Final Styling							●	●
Photography							●	●
Presentation								●
Reflection								●