

January 2026

MON	TUE	WED	THU	FRI	SAT	SUN
			1	2	3	4
5	6	7	8	9	10	11
12	13 Review on Process Flow. *Talk to Fishmonger* Remove skins from freezer.	14 PROCESS SKINS. [from frozen previous collection] <ul style="list-style-type: none"> o Salmon o Diff. Tanning 	15 Consider creation of tanning drum. Research.	16	17	18
19 [new batch] Preparation Exploration	20 <ul style="list-style-type: none"> o Fish Species o Tanning Methods 	21 (whilst skins are tanning) Research methods & plan.	22	23 EVALUATE Best Species? Properties & Purpose.	24	25
26 [new batch preparation]	27 Material construction Experiment #1	28 MODULAR CONSTRUCTION	29 <ul style="list-style-type: none"> • Patchwork • Rattan panelling • Weaving 	30	31	

MON	TUE	WED	THU	FRI	SAT	SUN
						1
2 [new batch] Material construction Experiment #2	3 MOULDING & CASTING	4 • CNC Machine • Other objects to mould around? • Composites	5	6	7	8
9 [new batch] Material construction Experiment #3	10 DIGITAL TECH. MID-TERM	11 Laser cutting & Engraving PRESENTATIONS	12	13	14	15
16 [new batch]	17 EVALUATION OF FINDINGS.	18 Designing, Prototyping, Refining.	19	20	21	22
23 [new batch]	24 START FINAL OUTCOMES PROCESS.	25 [bag or lampshade]	26	27	28	

MON	TUE	WED	THU	FRI	SAT	SUN
						1
2 [new batch] FINAL OUTCOMES PROCESS.	3 [bag or lampshade]	4	5	6	7 PHOTOSHOOT WITH SIMRAN?	8
9	10 REVIEW OF STORYTELLING	11 FINALISE OUTCOMES	12	13	14 PHOTOSHOOT WITH SIMRAN?	15
16 FINAL PRESENTATION / STORYTELLING PREP	17	18	19	20	21	22
23	24 FINAL	25 PROJECT	26 PRESENTATIONS	27	28	29
30	31					